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RESOLUTION NO. 95 - 166

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
FOR PROJECT 94-95-070,
DRILLING AND DEVELOPING WATER WELL NO. 60

THE CITY COUNCIL IS INFORMED THAT:

WHEREAS, Resolution No. 94-95~070, adopted September 6, 1994,

authorized a contract with R. L. Guffey, Inc. in the amount of $218,673
for the drilling and developing of Water Well No. 60 to replace Well

No. 18 which is decreasing in production.

WHEREAS, two test holes were drilled and both were found
to be unsuitable for a municipal well. One test hole resulted in
an irrigation well for Maag Park for a total expenditure of $109,526.

WHEREAS, change Order No. 1 is necessary to approve funds

for drilling a test hole at a new site and to construct a municipal

water well if suitable conditions are found.
NOW, THEREFORE, the City Council of Las Cruces, New Mexico,
hereby determines and resolves as follows:
()
THAT, the Mayor, on behalf of the City of Las Cruces, is

authorized to execute Change Order No. 1 to Project 94-95-070 in the
amount of $109,526.

()
THAT, the City Manager and his staff are authorized and

directed to do all things necessary to implement Change Order No.

1 to Project No. 94-95-070.
DONE AND APPROVED, this 5th day of December, 1994.

At

MAYOR

City Cle
[SEAL] VOTE:
Mayor Ruben A. Smith: Aye
Councillor Tomlin: Aye
Councillor Benavidez: _Apsent
Councillor Ferralez: Ave
Moved by: Tomlin Councillor Kennon: Ave
Councillor Valencia: Ave
Seconded by: Kennon Councillor Haltom: Aye
APPROVED AS TO FORM:
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CHANGE ORDER DATE:
PROJECT NUMBER: CHANGE ORDER NO.: PREVIOUS CHANGE ORDERS:
94-95-070 1 0
PROJECT NAME:

Drilling & Developing Water Well No. 60

ORIGINAL CONTRACT AMouNT:*218,673.00 ORIGINAL CONTRACT TIME: 120
PREVIOUS CHANGE ORDER AMOUNTS:___C PREVIOUS CHANGE ORDER TIME:__0
THIS CHANGE ORDER AMoUNT;_1027526.00 THIS CHANGE ORDER TIME: 50
NEW CONTRACT AMOUNT: $328,199.00 NEW CONTRACT TIME: 170

ACCOUNT NUMBER; 503 3301 802 008

1. DESCRIPTION OF CHANGE:
Pays contractor for test hole at site #1 to allow for drilling a new site.

Pays contractor for test hole at site #2 and to make this
well for City Parks & Recreation.

into an irrigation
2. DETAILED COST OF CHANGE:
See Attached

3. REASON FOR CHANGE:
Site #} for well showed only rhyolite, a low porosity material not conducive to
producing reasonable quality or quantity of water for domestic use.

Site #2 logging revealed quality & quantity was not conducive to producing water
for domestic use. -

ACCEPTED FOR THE CONTRACTOR: ARCHITECT/ENGINEER APPROVAL:
Pirm: Firm:

Name: Name:

rive: __ U P Title:

pate: _ (1~ 4 -9Y Date:

DEPA ENT/DIVISIQN RECOMMENDED APPROVAL: Cl‘l‘Y

Dept. W By: ra WA _
Title:

Dividon: ATTEST:

Title:

Date

O{ty Clerk 4
(S8EAL)
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CHANGE ORDER #1 WELL 60
PROJECT #94-98-070
COUNCIL AWARD $218,673.00

Site #£1:
Bid Item

(Behind Meerscheidt Center ~ Abandoned)

Mobilization & Demobilization
686’ Test Hole $23.00 ft.
Deduct For Logging

230’ Cement Plug $6.00 ft.

BN

Site #£2: (Off Walnut on Paz Park)

Bid Item
1 Mobilization & Demobilization
2 370’ Test Hole With Log $23.00 ft.
Site 2: Irrigation Well
Bid Item
5 370’ Drilling 23" hole $30.00
None 260’ 12%% casing $26.50
None 110’ Standard Screen $49.00
10 23 yds Gravel $110 yd
12 20 hrs Develop $90/hr
None Furnish, Install & Remove Test Pump
13 6 hrs Test Pumping $150/hr

Grand Total

$23,200
$15,778

<$ 2,250>

$ 1,380
$38,108

$23,200

$34,608

$109,526
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CITY OF LAS CRUCES

PROJECT NO. 94-95-070

BID ITEMS
wm
NO. QTY. uNIT DESCRIPTION
1 1 Ea Well # 60 Mobilization and Demobllizadon for
Test Hole and Well
2 1100 LF. 6" Dismetcr Test Hole and Elcotric Log
3 4 Ea, Water Samples from Test Hole
4 200 LF, Ream Test Hole to 30* Diameter for Surfacs
Casing
L 200 LF. Ream Test Hole to 23" Dizmeter for Producton
Hole
§ 200 LF. Fumishiog, Sctting and Comenting in Place 24°
Surfuce Casing
7 700 LF, Furnishing and Scuing 16° Inner Casing
8 300 LF. Furnishing wnd tnstalling 16* Continuous Slot
Stainless Steel Exvua Svong Water Well Screen
9 20 LF, Pumishing and Instulling {6" Blank Casing
10 70 CY. Fumishing snd Placing Gravel Pucking
1 ] Es Purnish, Ingtall and Remove Test Pump
12 43 Hr, Fumish Crew & Equipment & Perform Work for
Developing Well
13 24 Hr, Fumish Crew & Equipment & Perform Work Test
Pumping Well
14 1 L.S. 100° Test Hole Cement Plug
TOTAL BASE BID ITEMS 1-14
"4 300 LF. | Fumbhing & Iastalling 16° Continuous Slot
Standard Swecl Bxira Strong Water Well Sereen
L 200 L.F, Ream Test Hole w 32" Dinmeter for Surface
Casing
7 800 LF. Ream Test Hole 10 25 Diameter for Production
Hole
18 200 LR Furnishing, Sctiing and Cementing in Place 26*
Surface Casing
TOTAL BID ITEMS 3-18
T e
ternate Bid ltems

Page 5 of 60 pages




	barcode: *9953144*
	barcodetext: 9953144


